United States Environmental Protection Agency

Region V .

POLLUTION REPORT

Date: Wednesday, March 24, 2010

From: Brian Kelly and Jeff Lippert, On-Scene Coordinators

To: Jason El-Zein, U.S. EPA
Beverly Kush, U.S. EPA
Carol Ropski, U.S. EPA
Jeff Kelley, U.S. EPA
Bill Messenger, U.S. EPA
John Maritote, U.S. EPA
Michael Chezik, U.S. DOI
Tracy Kecskemeti, MDNRE
Robert Ratz, Wayne County
Jack Ghannam, Wayne County
Milton Scales, MDNRE - EMC
Pat Thornton, MDNRE
Duty Officer, NRC
Scott Ross, City of Gibraltar
Michael Browning, START

Subject: DSC-Gibraltar/ Countywide Landfill
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Linda M. Nachowicz, U.S. EPA
David Chung, U.S. EPA - HQ

Mick Hans, U.S. EPA

Bob Paulson, U.S. EPA

Steve Kaiser, U.S. EPA ORC

Jane Mackey, Congressman Conyers
Lawrence AuBuchon , MDNRE

Eric Anderson, Wayne County
Carolyn Parker, MDNRE

Joe Walczak, MDNRE - EMC
Bruce VanOtteren, MDNRE - EMC
Jim Bakun, MDNRE

Bob Burns, Detroit River Riverkeeper
Kathleen LaPointe, City of Gibraltar

28000 W. Jefferson Avenue, Gibraltar, M1

Latitude: 42.1028000
Longitude: -83.2039000

POLREP No.: 2 Site #:
Reporting Period: D.O. #:
Start Date: 3/2/2010

B5QW
0039

Response Authority: CERCLA

Mob Date: 3/2/2010 Response Type: Time-Critical
Demob Date: ' NPL Status: Non NPL
Completion Date: Incident Category: Removal Action

CERCLIS ID #:
RCRIS ID #:

Site Description

MIN000510362 Contract #

EP-S5-08-02

The DSC-Gibraltar Site is located in Gibraltar, Wayne County, Michigan; - 42 degrees®, 6
minutes"”, 300 seconds' latitude and 83°, 12", 0' longitude.

The Site is bound by West Jetferson Avenue to the east, Vreeland Road to the north,
Canadian National North America rail line to the west, and Gibraltar Road to the south. The
Frank and Poet Drain runs north to south through the Site, between Countywide Landfill




Upper and Lower and DSC Landfill Areas 1A and 1B, and eventually runs into the Detroit
River. The easternmost portion of the Site is approximately 3 tenths of a mile west of the
Detroit River. The Humbug Marsh, part of the U.S. Fish and Wildlife's Detroit River
International Wildlife Refuge, is directly across West Jefferson Avenue from the Site.

At the request of Michigan Department of Natural Resources and Environment (DNRE), U.S.
EPA is installing an upper collection system at Countywide and constructing two treatment
plants, one for DSC and one for Countywide, to handle leachate. Operation and Maintenance
of the treatment system will be conducted by DNRE.

This leachate resulted from the percolation of precipitation and groundwater through steel
waste and construction debris and contains high concentrations of phenolic compounds,
metals, and high pH.

Current Activities

On March 4, U.S. EPA along with its consultant E2 meet with the City of Gibraltar, US
FWS, Metro-Parks, and MDNRE on potential redevelopment of the DSC properties. While a
final report will be developed based on stakeholder comments, future redevelopment is
clouded by potential tax foreclosure, liens, and Gibraltar Landholdings business plan.

During the weeks of March 8 and 15, U.S. EPA completed the collection line welds, received
both sump vaults, installed the western vault, completed installation of 800 of 2000 ft of
collection line, collected and shipped treatability samples, and disposed of 358,500 gallons of
leachate.

Planned Removal Actions

1) complete collection trenches,

2) receive treatability results,

3) meet with DCR on property access,
4) finalize treatment system design,
5) install treatment system,

6) transition site to DNRE.

Estimated Costs * B

| Total To %
" | _Budgeted | Date | Remaining | Remaining

: Extramural Costs

[ERRS - Cleanup Contractor __ | $700,000.00] $460,000.00
TAT/START | $20,000.00] $18,500.00

1Intramural Costs




{Total Site Costs | $720,000.00| $478,500.00| $241,500.00|  33.54%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.org/DSC-Gibraltar Countywide




